
 
Baseline Amendment Narrative Fact Sheet 

Date:  04/03/08 
 
 
County _Los_ Route__39__ PPNO: 6500         EA:  66-0F6770_      
 
Project:  Route 139 Squirrel to Monkey Drive Auxiliary Lanes 
 
Request:   

• Shift $348,000 of STIP-RIP from PS&E support to PA&ED.  . 
• Increase R/W Support by $131,000.  The increase will be funded from Measure B 

through an amendment co-operative agreement. 
• Decrease R/W Capital by $500,000.   
• Change $3,545,000 of CMAQ construction capital to Measure B. 

 
Programming: (state if consistent with programming documents, or proposing a change i.e. STIP, TCRP etc.) 

 Requires Concurrent STIP Amendment  Proposed in 2008 STIP 
 Requires Concurrent TCRP Amendment   

 
Background/ Discussion :( 1 Paragraph) 
Geotech studies originally planned for PS&E will be done during PA&ED to more clearly 
identify impact to design and environmental footprint.  Additional right-of-way work will be 
required due to the anticipated number of utilities resulting in increased support but decrease in 
right-of-way capital cost.  Funds will be switched to provide more flexibility with other projects 
along the corridor. 
 
Assumptions/Risks: 

o The environmental footprint remains the same and the document is a ND/FONSI. 
o No additional alternative will be added to study. 
o Geotech findings will be consistent with the log of test borings. 

 
Corrective Action Plan Approval Date____N/A_________ 
 
Scope:   
Construct 2 miles of auxiliary lanes both eastbound and westbound from Squirrel to Monkey 
Drive.  Bridge widening at Squirrel Drive over crossing, modify and install ITS elements on 
eastbound ramps.  
 
Next critical milestone or action and date___Draft ED 12/1/2008______________ 
 
CSMP Status: Consultant modeling on schedule 
 
Number of Previous Baseline Amendments __0______ 
 
Date of last Baseline Amendment________N/A_________ 
 
 
 

March 21, 2008 



March 21, 2008 

 
Table A1 –Cost 

 
Component 

Adopted 
Program 
(06/07/07) 

Requested 
Changes 

 

Difference Cost to 
Date 

*Cost 
Forecast 
(EAC) 

PA&ED $1,134 $1,482 $348 $131 $1,482
PS&E $1,960 $1,612 ($348) $0 $1,612
R/W Support $74 $205 $131 $0 205
Const Support $2,700 No change $0 $2,700
R/W Capital $550 $50 ($500) $0 $419
Const Capital $15,640 No Change $0 $15,640
TOTAL $22,058 $21,689 ($369) $131 $21,689

Dollars shown are in thousands 
 
 
Table B - Schedule 
 

 Schedule 
Current 

Approved 
(06/07/07) 

Proposed 
Schedule  

Begin 4/1/2007 4/1/2007 Environmental 
(PA&ED) End 6/1/2009 6/1/2009 

Begin 9/1/2008 9/1/2008 Design 
(PS&E) End 6/1/2010 6/1/2010 

Begin 6/1/2009 6/1/2009 Right of Way 
End 3/1/2010 3/1/2010 
Begin 9/1/2010 9/1/2010 Construction 
End 9/1/2012 9/1/2012 
Begin 10/1/2012 10/1/2012 Closeout 
End 4/1/2013 4/1/2013 

 
 
Submitted By _______________________________________________ 
 
 * EAC – Estimate at completion 
Cost data should be from most recent quarterly report 
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